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Oﬁice ermmdn U772 s UNITED STATES GOVERNMENT
TO : Director of Logistics DATE: 2 June 1955
FROM : Chief, Real Estate and Construction Division

SUBJECT: Yeekly Activity Report

1. Items of Special Interest:

4. Admin, Bldg,:

(1) Drapes were received for IAC Conference Room and
Reception Room, As soon as the Reception Room is
vacated it will be painted and drepes hung, Work
in Rooms 126 end 136 was completed on 31 Mey.

(2) PBS will expedite installation of steel pole for flag

(3) ONE air conditioning fabrication of ducts started
and electricians sterted instellation on 1 June,
Materials being procured on emergency basis, Three
ton unit is being disconnected in East Bldg. for

~ relocation in Admin, Bldg,

b. 4dditionel Space for Medical Office:

: Study has not been completed in conjunction with additional
25X1A space requested by Medical in Central BRldg,

25X1A ce Alterations and Installations _
25X1A Move of Management Staff from Bldg,

completed on 26 May., Removal of partitions from north wing
of first floor, nearing completion. Window
25X1A grilles were installed on first floor windows on 1 June,
Electricel requirements have not been received from E
indications are that additional transformer capacity e

required,
do [ cornittee Space, 2210 & st.;

PBS requested to instell fluorescent lighting and paint as
requested by the Committee. A major portion of this work
capnot be started until ORR vacates 3rd floor space, This
move is being delsyed until CIa Sefety Officer spproves re-
location of ORR files from lst to 2d floor.

25X1A
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Policy decision spproved to place security fence
‘ between housing area
-. I

Div. representative and D/OL proceeding to site to con-
fer with RE | o» project.

e N

PRC has approved project for construction of facilities,
Division representative to be at site by 25 July 1955.

2. General:

Regulation covering the functlons of the Space Malntenance &
Facilities Branch is scheduled for completion on 15 June.

3. Projects and Studies in Process:

ae Construction and Utilities:

v -
Air Conditioning: Contract prepared
|

for execution and forwarded

(b) Werehouses at/ NG rions ond speci-

fications completed and forwarded NG
for soliciting bids.

@ -

(a) Painting of exterior of various building:
Work completed and ready for inspection.

(b) Heating Plant Repairs: Work completed and
ready for final inspection.

(¢) Airfield Repairs: Tests completed on 26 May.
Results showed complete relsying of surfacing
necessary., A decision of all concerned is that
a seal coat job cen be done on this eirstrip.
specifications are being written to accomplish
this work., Complete renovation of eirstrip to be
accomplished in coming year.
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29X1A (3)  Commo, NN

Approval of sewsge disposal system being granted.
Field being notified by cable,
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Real Estatet-

(1)

(2)

(3)

()

(5)

(6)

Release of- Warehouse: -

Government-ovned improvements located on the

property have been declared to GSA as
excess the needs of this Agency as of 30 June
1955

-

Request made [INIEEEIEG@EEN o furnish
cost and other information on comstruction of two
houses at subJect location.

quonset Huts, -
Additional $1,000.00 transferred NG

to cover edditionsl cost of electric work
and rehabilitetion

Purchase of 3 houses, _-

Purchase of subJect houses was:discussed with FE
Division relative o0 information received from the
field. Decision reached that such houses are not
Jjustified from an operational or security viewpoint.
Accordingly, field being advised thet request to
purchase can not be spproved.

service Contracts [N ’

Four contracts covering services at the subject
stations [ vere forverded to bidders.

B

Field advises that plans are being implemented to
acquire housing on the local economy end request
allocation of funds for Fiscal Year 1956 in the
amount of $384,000.00. Matter being discussed
withlll Division.

SELRE]
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2 June 1955

3C - Space, Maintenance and Facilities

25X1A

25X1A

25X1A

25X1A

b.

Ce

d.

Q.

f.

8

I ©-ctomer Froject:

Finel inspection of project revealed twelve items which require
correction. Contractor has been notified accordingly.

I :cctor Fool:

All work in connection with renovations completed with exceptlon
of painting.

Project 99% complete; the painters strike is holding up campletion
of project. Inspection of the project has revealed & number of
items which require correction by the contractor.

Alr Conditioning for Specilal %ch - R & 8 Building:

Planeg are being prepared covering the extension of duct work from
ten ton air conditioning unit supplying Logistics Briefing Room.
Estimate will be obtained from PBS prior to submission of Job order.

(a) Minor modifications will be made to air conditioning
unit plenum supplying the Camera Roam; Jjob order is
being prepared this date. ‘

(b) Job order covering additional requirements for Vault A

has been submitted to PBS. Acousticel tile and

correction to _electrico.l service are the major items.
Curie Hall:
The Office of Personnel has adviged this Branch that major alterations
and renovations will be required in conjunction with reorganization
of the office. Formal request and requirements have not been received.
Recreation eand Services Building:

Bid opening date for fluorescent lighting system in Auditorium has
been set for 14 June 1955.
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2 June 1955

3C - Space, Maintenance and Facilities

h. Moves:
Campleted dur st week:
ORR (partial) within Tempo M Building, 27 May
Tentative for coming week:

No moves scheduled.

25X1A

Chief,
Real Estate and Construction Division
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